COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/04/2005

ESTIMATE SUMMARY 04:21:22
CONTID: C12761 ESTIMATE NO: 0015 FINL SPEC YR:2002
PCN: 12761-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 160.° DAYS TIME ALLOW: 162 WORK DAYS
HOVER RD TO US 287 (LONGMONT) PERCENT TIME: 99.07 ORIG TIME ALLOW: 112 WORK DAYS
PROJECT NO: STA 066A-003
HOVER RD TO US 287 (LONGMONT)
NAME OF ROAD: 066B
PROJECT COUNTIES: BOULDER, REGION 4
CONTRACTOR:
LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 08/04/2005 DATE TIME STARTED 07/22/2002
20 SO. SUNSET STREET DATE LET 06/20/2002 DATE WORK BEGAN
P.O. BOX 1318 DATE AWARDED 06/26/2002 DATE TIME STOPPED 07/16/2003
DATE CONTRACT EXECUTED 07/17/2002 DATE ACCEPTED 07/16/2003
LONGMONT CO 80501-58-303-444-8680 DATE NOTICE TO PROCEED 07/22/2002
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,748,417.00 PARTICIPATING $ 2,748,417.00 $ 809.14
AWARD PROJECT AMT: $  2,565,755.39 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 2,748,417.00 809.14
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,748,417.00 809.14
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 11,360.76
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,748,417.00 12,169.90
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,748,417.00 12,169.90
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 12,169.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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NO. NO.

CAT NOO0200
0005 201-00001
0010 202-00001
0015 202-00033
0020 202-00090
0025 202-00155
0030 202-00190
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0050 202-00250
0055 202-00810

Cl2761

12761-BID
STA 066A-003
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CLEARING AND GRUBBING
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REMOVAL OF WALL

REMOVAL OF CONCRETE MEDIAN COVER MATERIAL

REMOVAL OF CURB AND GUTTER

REMOVAL OF CONCRETE PAVEMENT

*REMOVAL OF ASPHALT MAT
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*REMOVAL OF GROUND SIGN
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COLORADO DEPARTMENT OF TRANSPORTATION
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PCN: 12761-BID ESTIMATE RUN 08/04/2005
PROJECT: STA 066A-003 ESTIMATE NO: 0015 04:21:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000
LS 0.000 0.00
7,175.00000 1.000 7,175.00
0061 202-01000 REM FENCE MCR LINE #12 REMOVAL OF FENCE 1,302.000 1,302.000
LF 0.000 0.00
1.05000 1,302.000 1,367.10
0065 203-00000 UNCLASSIFIED EXCAVATION CMO 8 12,091.000 12,091.000
cy 0.000 0.00
3.60000 12,091.000 43,527.60
0070 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) CMO 4, 8 10,976.000 10,976.000
cY 0.000 0.00
13.00000 10,976.000 142,688.00
0075 203-00100 MUCK EXCAVATION 249.000 249.000
cy 0.000 0.00
6.00000 249.000 1,494.00
0080 203-01500 BLADING 19.000 19.000
HOUR 0.000 0.00
125.00000 19.000 2,375.00
0085 203-01550 DOZING 2.400 2.400
HOUR 0.000 0.00
210.00000 2.400 504.00
0090 203-01597 *POTHOLING 71.500 71.500
HOUR 0.000 0.00
100.00000 71.500 7,150.00
0092 206-00065 STR BKFL (FLOW-FILL) MCR LINE 1 372.500 369.300
cy 3.200 246.40
77.00000 372.500 28,682.50
0095 207-00205 TOPSOIL 1,664.000 1,664.000
cY 0.000 0.00
5.00000 1,664.000 8,320.00
0100 207-00210 STOCKPILE TOPSOIL 4,346.000 4,346.000
cy 0.000 0.00

4.00000 4,346.000 17,384.00
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PCN: 12761-BID ESTIMATE RUN 08/04/2005
PROJECT: STA 066A-003 ESTIMATE NO: 0015 04:21:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0105 207-00305 WETLAND TOPSOIL DELETED PER 105 0.000 0.000
cy 0.000 0.00
36.00000 0.000 0.00
0110 207-00310 STOCKPILE WETLAND TOPSOIL DELETED PER 105 0.000 0.000
cy 0.000 0.00
36.00000 0.000 0.00
0115 208-00005 *EROSION LOG DELETED PER 105 0.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0120 208-00011 *EROSION BALES (WEED FREE) 7.000 7.000
EACH 0.000 0.00
16.00000 7.000 112.00
0125 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000
LS 0.000 0.00
1,565.00000 1.000 1,565.00
0130 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
2.00000 1.000 2.00
0135 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 5.000 5.000
EACH 0.000 0.00
150.00000 5.000 750.00
0140 210-00810 *RESET GROUND SIGN 7.000 7.000
EACH 0.000 0.00
160.00000 7.000 1,120.00
0145 210-00848 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 1.000
EACH 0.000 0.00
765.00000 1.000 765.00
0150 210-01720 *RESET AIR VENT 3.000 3.000
EACH 0.000 0.00
215.00000 3.000 645.00
0155 210-04010 *ADJUST MANHOLE 3.000 3.000
EACH 0.000 0.00

750.00000 3.000 2,250.00



CONTID: Cc12761 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 12761-BID ESTIMATE RUN 08/04/2005
PROJECT: STA 066A-003 ESTIMATE NO: 0015 04:21:22

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 210-04015 *MODIFY MANHOLE 10.000 10.000
EACH 0.000 0.00
640.00000 10.000 6,400.00
0165 210-04050 *ADJUST VALVE BOX 19.000 19.000
EACH 0.000 0.00
890.00000 19.000 16,910.00
0170 210-04051 *ADJUST VALVE BOX (SPECIAL) 11.000 11.000
EACH 0.000 0.00
370.00000 11.000 4,070.00
0175 212-00006 *SEEDING (NATIVE) 3.720 3.720
ACRE 0.000 0.00
430.00000 3.720 1,599.60
0180 213-00002 *MULCHING (WEED FREE HAY) 3.720 3.720
ACRE 0.000 0.00
370.00000 3.720 1,376.40
0185 213-00061 *MULCH TACKIFIER 550.000 550.000
1B 0.000 0.00
2.10000 550.000 1,155.00
0190 216-00039 *SOIL RETENTION BLANKET (STRAW) 416.000 416.000
sy 0.000 0.00
2.40000 416.000 998.40
0195 304-06007 AGGREGATE BASE COURSE (CLASS 6) CMO 4, 8 6,331.000 6,331.000
cY 0.000 0.00
19.14000 6,331.000 121,175.34
0200 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 183.720 183.720
TON 0.000 0.00
160.00000 183.720 29,395.20
0205 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 6,251.020 6,251.020
CMO 7 CMO 4, 8
TON 0.000 0.00
34.00000 6,251.020 212,534.68
0206 700-70035 F/A MIX DESIGN COST CMO 6 4,775.380 4,775.380
FA 0.000 0.00
1.00000 4,775.380 4,775.38
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PCN: 12761-BID ESTIMATE RUN 08/04/2005
PROJECT: STA 066A-003 ESTIMATE NO: 0015 04:21:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0207 700-70035 F/A ASPHALT CEMENT (PG 64-22) CMO 6 1,001.100 1,001.100
FA 0.000 0.00
1.00000 1,001.100 1,001.10
0208 900-00006 ADDED ITEM (DOLLAR)/ REDUCTION FOR LOTTMAN -3,900.000 -3,900.000
DOL 0.000 0.00
1.00000 -3,900.000 -3,900.00
0210 403-33851 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 2,496.970 2,496.970
cMO 7, 8
TON 0.000 0.00
38.00000 2,496.970 94,884.86
0215 412-00600 CONCRETE PAVEMENT (6 INCH) 52.000 52.000
sY 0.000 0.00
31.00000 52.000 1,612.00
0220 412-01000 *CONCRETE PAVEMENT (10 INCH) 20,919.000 20,919.000
sy 0.000 0.00
32.50000 20,919.000 679,867.50
0221 900-00022 ADDED ITEM (SQUARE YARD)/ HAND POUR MCR LINE#11 2,005.000 2,005.000
SY 0.000 0.00
42.83000 2,005.000 85,874.15
0225 412-01020 *CONCRETE PAVEMENT (10 INCH) (FAST TRACK) MCR L 11 4,299.000 4,299.000
sy 0.000 0.00
47.00000 4,299.000 202,053.00
0230 503-00036 *DRILLED CAISSON (36 INCH) 48.000 48.000
LF 0.000 0.00
315.00000 48.000 15,120.00
0235 506-00209 *RIPRAP (9 INCH) 36.000 36.000
cy 0.000 0.00
71.00000 36.000 2,556.00
0240 601-01000 CONCRETE CLASS B 46.700 46.700
cY 0.000 0.00
290.00000 46.700 13,543.00
0245 601-03030 CONCRETE CLASS D (BOX CULVERT) 41.000 41.000
cy 0.000 0.00

550.00000 41.000 22,550.00
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PCN: 12761-BID ESTIMATE RUN 08/04/2005
PROJECT: STA 066A-003 ESTIMATE NO: 0015 04:21:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0250 601-03050 CONCRETE CLASS D (WALL) 14.000 14.000
cYy 0.000 0.00
800.00000 14.000 11,200.00
0255 602-00020 REINFORCING STEEL (EPOXY COATED) 9,765.000 9,765.000
LB 0.000 0.00
0.75000 9,765.000 7,323.75
0260 603-01180 *18 INCH REINFORCED CONCRETE PIPE 1,232.000 1,232.000
LF 0.000 0.00
41.00000 1,232.000 50,512.00
0265 603-01240 *24 INCH REINFORCED CONCRETE PIPE 18.000 18.000
LF 0.000 0.00
64.00000 18.000 1,152.00
0270 603-01420 *42 INCH REINFORCED CONCRETE PIPE 111.000 111.000
LF 0.000 0.00
110.00000 111.000 12,210.00
0275 603-05018 *18 INCH REINFORCED CONCRETE END SECTION 4.000 4.000
EACH 0.000 0.00
550.00000 4.000 2,200.00
0280 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
650.00000 1.000 650.00
0285 603-05042 *42 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,265.00000 1.000 1,265.00
0290 603-10180 *18 INCH CORRUGATED STEEL PIPE 107.000 107.000
LF 0.000 0.00
42.00000 107.000 4,494.00
0295 603-10240 *24 INCH CORRUGATED STEEL PIPE 361.000 361.000
LF 0.000 0.00
46.00000 361.000 16,606.00
0300 603-30024 *24 INCH STEEL END SECTION 8.000 8.000
EACH 0.000 0.00

395.00000 8.000 3,160.00
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PCN: 12761-BID ESTIMATE RUN 08/04/2005
PROJECT: STA 066A-003 ESTIMATE NO: 0015 04:21:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0305 603-33018 18 INCH PIPE SAFETY END TREATMENT 2.000 2.000
EACH 0.000 0.00
210.00000 2.000 420.00
0307 617-03010 DETOUR CULVERT PIPE MCR L 4 110.000 110.000
LF 0.000 0.00
47.73000 110.000 5,250.30
0310 604-00305 INLET TYPE C (5 FOOT) DELETED PER MCR LINE 2 0.000 0.000
EACH 0.000 0.00
1,850.00000 0.000 0.00
0312 604-16005 INLET TY 16 (5 FT) DELETED PER MCR LINE 2 2.000 2.000
EACH 0.000 0.00
2,100.00000 2.000 4,200.00
0315 604-19105 INLET TYPE R L 5 (5 FOOT) MCR LINE 2 6.000 6.000
EACH 0.000 0.00
2,100.00000 6.000 12,600.00
0320 604-19205 INLET TYPE R L 10 (5 FOOT) MCR L 13 1.000 1.000
EACH 0.000 0.00
2,950.00000 1.000 2,950.00
0321 604-16605 INLET TY 16 (T) (5 FT) MCR LINE #13 INLET TY 1.000 1.000
16 (T) (5FT)
EACH 0.000 0.00
6,320.00000 1.000 6,320.00
0325 604-19210 INLET TYPE R L 10 (10 FOOT) 2.000 2.000
EACH 0.000 0.00
3,290.00000 2.000 6,580.00
0330 604-30005 *MANHOLE SLAB BASE (5 FOOT) 3.000 3.000
EACH 0.000 0.00
1,780.00000 3.000 5,340.00
0335 604-30010 *MANHOLE SLAB BASE (10 FOOT) 3.000 3.000
EACH 0.000 0.00
2,190.00000 3.000 6,570.00
0340 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 544.000 544.000
LF 0.000 0.00

12.50000 544.000 6,800.00
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PCN: 12761-BID ESTIMATE RUN 08/04/2005
PROJECT: STA 066A-003 ESTIMATE NO: 0015 04:21:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0345 606-01340 *END ANCHORAGE TYPE 3D 2.000 2.000
EACH 0.000 0.00
410.00000 2.000 820.00
0350 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 1.000 1.000
EACH 0.000 0.00
1,270.00000 1.000 1,270.00
0351 606-02003 END ANCHOR (NONFLARED) MCR LINE 8 1.000 1.000
EACH 0.000 0.00
2,172.50000 1.000 2,172.50
0355 607-11525 *FENCE (PLASTIC) 60.000 60.000
LF 0.000 0.00
3.25000 60.000 195.00
0356 607-01000 FENCE BW MP MCR #12 FENCE BWMP 1,298.000 1,298.000
LF 0.000 0.00
1.21000 1,298.000 1,570.58
0357 607-00005 END POST MCR LINE #12 END POST 5.000 5.000
EACH 0.000 0.00
121.00000 5.000 605.00
0360 608-00000 CONCRETE SIDEWALK DELETED PER 105 0.000 0.000
sy 0.000 0.00
24.00000 0.000 0.00
0365 608-00006 CONCRETE SIDEWALK (6 INCH) 40.000 40.000
SY 0.000 0.00
35.00000 40.000 1,400.00
0370 608-00010 CONCRETE CURB RAMP DELETED PER MCR 0.000 0.000
sy 0.000 0.00
60.00000 0.000 0.00
0372 608-00010 CONC CURB RAMP SPECIAL MCR LINE 7 41.000 41.000
SY 0.000 0.00
135.90000 41.000 5,571.90
0375 609-20010 CURB TYPE 2 (SECTION B) DELETED PER MCR 0.000 0.000
LF 0.000 0.00

12.00000 0.000 0.00
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PCN: 12761-BID ESTIMATE RUN 08/04/2005
PROJECT: STA 066A-003 ESTIMATE NO: 0015 04:21:22

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0376 609-40010 CURB TY 4 B MCR LINE #14 CURB TY 4 B 2,668.000 2,668.000
LF 0.000 0.00
10.10000 2,668.000 26,946.80
0380 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) DELETED PER MCR 0.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0385 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 4,027.000 4,027.000
LF 0.000 0.00
10.00000 4,027.000 40,270.00
0390 610-00020 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 4,895.000 4,895.000
SF 0.000 0.00
5.00000 4,895.000 24,475.00
0395 612-00001 *DELINEATOR (TYPE I) 79.000 79.000
EACH 0.000 0.00
14.00000 79.000 1,106.00
0400 612-00002 *DELINEATOR (TYPE II) 87.000 87.000
EACH 0.000 0.00
15.00000 87.000 1,305.00
0401 700-70034 F/A DELINEATOR CORE HOLES MCR LINE #16 1,881.000 1,881.000
FA 0.000 0.00
1.00000 1,881.000 1,881.00
0405 612-00003 *DELINEATOR (TYPE III) 4.000 4.000
EACH 0.000 0.00
16.00000 4.000 64.00
0410 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,207.000 3,207.000
LF 0.000 0.00
10.00000 3,207.000 32,070.00
0415 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 556.000 556.000
LF 0.000 0.00
13.50000 556.000 7,506.00
0420 613-32400 *LIGHT STANDARD STEEL (40 FOOT) 8.000 8.000
EACH 0.000 0.00
3,000.00000 8.000 24,000.00
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PCN: 12761-BID ESTIMATE RUN 08/04/2005
PROJECT: STA 066A-003 ESTIMATE NO: 0015 04:21:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0425 613-40010 *LIGHT STANDARD FOUNDATION 8.000 8.000
EACH 0.000 0.00
1,165.00000 8.000 9,320.00
0430 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 4.000
EACH 0.000 0.00
315.00000 4.000 1,260.00
0435 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 8.000 8.000
EACH 0.000 0.00
520.00000 8.000 4,160.00
0440 614-00011 *SIGN PANEL (CLASS I) 220.000 220.000
SF 0.000 0.00
16.00000 220.000 3,520.00
0445 614-00012 *SIGN PANEL (CLASS II) 214.000 214.000
SF 0.000 0.00
19.00000 214.000 4,066.00
0450 614-00013 *SIGN PANEL (CLASS III) 112.000 112.000
SF 0.000 0.00
24.00000 112.000 2,688.00
0455 614-01502 *STEEL SIGN POST (2 INCH ROUND) 232.000 232.000
LF 0.000 0.00
25.00000 232.000 5,800.00
0460 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 320.000 320.000
LF 0.000 0.00
41.00000 320.000 13,120.00
0465 614-70117 *PEDESTRIAN SIGNAL FACE (16) 8.000 8.000
EACH 0.000 0.00
610.00000 8.000 4,880.00
0470 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 16.000 16.000
EACH 0.000 0.00
940.00000 16.000 15,040.00
0475 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 2.000
EACH 0.000 0.00

1,530.00000 2.000 3,060.00
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PCN: 12761-BID ESTIMATE RUN 08/04/2005
PROJECT: STA 066A-003 ESTIMATE NO: 0015 04:21:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0480 614-72858 *PEDESTAL POLE (3 FOOT 6 INCH) 2.000 2.000
EACH 0.000 0.00
850.00000 2.000 1,700.00
0485 614-72860 *PEDESTRIAN PUSH BUTTON 8.000 8.000
EACH 0.000 0.00
105.00000 8.000 840.00
0490 614-72871 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 528.000 528.000
LF 0.000 0.00
20.00000 528.000 10,560.00
0495 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 1.000
EACH 0.000 0.00
28,500.00000 1.000 28,500.00
0500 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 4.000 4.000
EACH 0.000 0.00
15,000.00000 4.000 60,000.00
0501 614-72866 FIRE PREEMPT UNIT + TIMER MCR LINE #15 2.000 2.000
EACH 0.000 0.00
3,840.64000 2.000 7,681.28
0505 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
31,000.00000 1.000 31,000.00
0507 900-00010 ADDED ITEM (HOUR)/ ADDITIONAL SURVEYING 90.100 90.100
HOUR 0.000 0.00
100.00000 90.100 9,010.00
0510 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
70,000.00000 1.000 70,000.00
0515 627-00001 *PAVEMENT MARKING PAINT 236.000 236.000
GAL 0.000 0.00
47.00000 236.000 11,092.00
0520 627-00005 *EPOXY PAVEMENT MARKING 193.000 193.000
GAL 0.000 0.00

74.00000 193.000 14,282.00
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PCN: 12761-BID ESTIMATE RUN 08/04/2005
PROJECT: STA 066A-003 ESTIMATE NO: 0015 04:21:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0525 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 1,030.000 1,030.000
(WORD-SYMBOL)
SF 0.000 0.00
14.60000 1,030.000 15,038.00
0530 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 1,910.000 1,910.000
LINE)
SF 0.000 0.00
11.70000 1,910.000 22,347.00
0535 629-01031 *SURVEY MONUMENT (TYPE 3A) DELETED PER 105 0.000 0.000
EACH 0.000 0.00
640.00000 0.000 0.00
0540 630-00000 *FLAGGING 983.800 949.800
HOUR 34.000 714.00
21.00000 983.800 20,659.80
0545 630-00007 *TRAFFIC CONTROL INSPECTION 218.000 225.000
DAY -7.000 -742.00
106.00000 218.000 23,108.00
0550 630-00012 *TRAFFIC CONTROL MANAGEMENT 131.000 131.000
DAY 0.000 0.00
265.00000 131.000 34,715.00
0555 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 19.000 19.000
EACH 0.000 0.00
320.00000 19.000 6,080.00
0560 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 49.000 49.000
EACH 0.000 0.00
64.00000 49.000 3,136.00
0565 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 41.000 41.000
EACH 0.000 0.00
110.00000 41.000 4,510.00
0570 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 10.000
EACH 0.000 0.00
149.00000 10.000 1,490.00
0575 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 64.000 64.000
SF 0.000 0.00

14.25000 64.000 912.00
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PCN: 12761-BID ESTIMATE RUN 08/04/2005
PROJECT: STA 066A-003 ESTIMATE NO: 0015 04:21:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0580 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 2.000
TYPE)
EACH 0.000 0.00
960.00000 2.000 1,920.00
0585 630-80360 *DRUM CHANNELIZING DEVICE 243.000 243.000
EACH 0.000 0.00
40.00000 243.000 9,720.00
0590 630-80370 CONCRETE BARRIER (TEMPORARY) 120.000 120.000
LF 0.000 0.00
16.00000 120.000 1,920.00
0595 630-80380 *TRAFFIC CONE 98.000 98.000
EACH 0.000 0.00
13.80000 98.000 1,352.40
0600 630-86810 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000
EACH 0.000 0.00
30,650.00000 1.000 30,650.00
0605 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0610 700-70020 F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0615 700-70022 F/A OJT PILOT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0620 700-70025 F/A QUALITY INCENTIVE PAYMENT 47,293.460 54,907.550
FA -7,614.090 -7,614.09
1.00000 47,293.460 47,293.46
0621 700-70025 F/A QUALITY INCENTIVE PAYMENT ASPHALT 7,614.090 0.000
FA 7,614.090 7,614.09
1.00000 7,614.090 7,614.09
0625 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 12761-BID ESTIMATE RUN 08/04/2005
PROJECT: STA 066A-003 ESTIMATE NO: 0015 04:21:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0630 700-70035 F/A ROADWAY SMOOTHNESS 821.330 1,025.350
FA -204.020 -204.02
1.00000 821.330 821.33
0631 700-70035 F/A INCENTIVE ROADWAY SMOOTHNESS HBP 204.020 0.000
FA 204.020 204.02
1.00000 204.020 204.02
0635 700-70074 F/A OBTAIN POWER FROM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0640 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0661 900-00010 ADDED ITEM (HOUR)/ MCR1 LINE6 230.000 230.000
HOUR 0.000 0.00
30.00000 230.000 6,900.00
0663 900-00006 ADDED ITEM (DOLLAR)/ ITEM VOIDED REPLACED BY LINE -24,997.320 -24,997.320
REFERENCE # 0664
DOL 0.000 0.00
0.00000 -24,997.320 0.00
0664 900-00006 ADDED ITEM (DOLLAR)/ LAWSON WAGE DECISION LIEN -35,620.840 -36,211.580
DOL 590.740 590.74
1.00000 -35,620.840 -35,620.84
CAT 0200 CURRENT AMT $ 2,715,290.08 $ 809.14 $ 2,715,290.08
CAT NO0400 CONSTRUCTION ENGINEERING
0645 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
16,000.00000 1.000 16,000.00
0650 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
11,300.00000 1.000 11,300.00
0651 900-00005 ADDED ITEM (DAY)/ MCR 1 LINE 5 FIELD OFFICE AND LAB 84.000 84.000
DAILY RENTAL
DAY 0.000 0.00

61.63000 84.000 5,176.92
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING
0655 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
650.00000 1.000 650.00
0660 700-70220 F/A PHONE SERVICE 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT § 33,126.92 § 0.00s 33,126.92
PROJECT TOTAL CURRENT AMT $ 2,748,417.00 $ 809.14 $ 2,748,417.00



